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LETTER FROM U S NAVY REGARDING EXTENSION REQUEST FOR ISSUANCE OF DRAFT
REMEDIAL INVESTIGATION SITE 40 NAS WHITING FIELD FL

6/6/2011
NAVFAC SOUTHEAST 



DEPARTMENT OF THE NAVY 
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST 

JACKSONVILLE, FL 32212-0030 
5090 
Ser EV3/0102 
June 6, 2011 

Mr. John Winters 
Remedial Project Manager 
Technical Review/Federal Facilities 
Florida Department of Environmental Protection 
2600 Blair Stone Road 
Tallahassee, FL 32399-2400 

Dear Mr. Winters: 

SUBJECT: EXTENSION REQUEST FOR ISSUANCE OF THE NAS WHITING FIELD, 
SITE 40 DRAFT REMEDIAL INVESTIGATION 

Pursuant to Section XVIII (Extensions) of the NAS Whiting Field 
FFS, the Navy hereby requests an extension of 60 days until October 
7th, 2011 as the time of issuance of the Draft Remedial Investigation 
Report. 

Good Cause(s) for the requested extension are: (1) to allow the 
incorporation of the recently collected groundwater data from Site 4, 
and (2) to provide additional time to explore existing data and any 
potential data gaps related to the soil to groundwater leachability 
issues associated with the sites that have soil only RODs. If data 
gaps or additional data evaluation of soil leachability is required, 
we would like to begin that process before the draft Site 40 Remedial 
Investigation is issued. 

Should the request be granted, the schedule delivery of related 
Site 40 documents will be impacted. However, those deliverables are 
in FY12 and beyond, and will be reflected in the SMP Annual Amendment. 

Sincerely, 

R. R. FISHER" 
Remedial Project Manager 
By direction of the Commanding 
Officer 

Copy to: 
Mr. Mike Pattison, NAS Whiting Field 
Mr. Craig Benedikt, USEPA 



DEPARTMENT OF THE NAVY 
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST 

JACKSONVILLE, FL 32212-0030 
5090 
Ser EV3/0101 
June 6, 2011 

Mr. Craig Benedikt 
USEPA Region 4 
61 Forsyth Street S.W. 
Atlanta, GA 30303-8960 

Dear Mr. Benedikt: 

SUBJECT: EXTENSION REQUEST FOR ISSUANCE OF THE NAS WHITING FIELD, 
SITE 40 DRAFT REMEDIAL INVESTIGATION 

Pursuant to Section XVIII (Extensions) of the NAS Whiting Field 
FFS, the Navy hereby requests an extension of 60 days until October 
7th, 2011 as the time of issuance of the Draft Remedial Investigation 
Report. 

Good Cause(s) for the requested extension are: (1) to allow the 
incorporation of the recently collected groundwater data from Site 4, 
and (2) to provide additional time to explore existing data and any 
potential data gaps related to the soil to groundwater leachability 
issues associated with the sites that have soil only RODs. If data 
gaps or additional data evaluation of soil leachability is required, 
we would like to begin that process before the draft Site 40 Remedial 
Investigation is issued. 

Should the request be granted, the schedule delivery of related 
Site 40 documents will be impacted. However, those deliverables are 
in FY12 and beyond, and will be reflected in the SMP Annual Amendment. 

Sincerely, 

?"--' 

R. R. FISHER 
Remedial Project Manager 
By direction of the Commanding 
Officer 

Copy to: 
Mr. John Winters, FDEP 
Mr. Mike Pattison, NAS Whiting Field 


